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REVISIONS TO 2009-2015 STIP 
 

HIGHWAY PROGRAM 
 
 

STIP MODIFICATIONS 
DIVISION 1 
1. B-4073 SR 1226, Chowan County.  Replace Bridge  

No. 13 over Dillard Creek.  Delayed 
construction, FFY 08 to FFY 09.  Bridge 
Maintenance needs time to resolve right of way 
certification issues. 
 

Construction FFY 09 - $950,000 (NFA) 

2. B-4578 SR 1320, Martin County.  Replace Bridge  
No. 8 over Conoho Creek.  Construction 
delayed construction, FFY 08 to FFY 09.   
Bridge Maintenance needs time to resolve 
permit issues. 
 

Construction FFY 09 - $1,050,000 (NFA) 

3. B-4599 US 17-158, Pasquotank County.  Replace 
Bridge No. 1 and Bridge No. 2 over Knobbs 
Creek.  Accelerated right of way, FFY 11 to  
FFY 10 and construction, FFY 12 to FFY 11.  
PDEA requested acceleration to complete  
B-4599 prior to let of U-4438 to avoid traffic 
control issues associated with two projects in 
the same area.  (2 Year Cash Flow) 

Right of way FFY 10 - $   700,000 (FA) 
Utilities FFY 10 -------- $   750,000 (FA) 
Construction FFY 11 - $3,500,000 (FA) 
Construction FFY 12 - $3,500,000 (FA) 
Total Cost --------------- $8,450,000 (FA) 

 
DIVISION 2 
1. U-5018B Greenville, NC 43, SR 1204 (B’s Barbeque 

Road) to US 13-NC 11 (Memorial Drive), Pitt 
County.  Widen to a four lane divided facility.  
Delayed right of way, SFY 08 to SFY 09.  
Division waiting on right of way concurrence 
from Historic Architecture Office before 
proceeding with right of way acquisition. 

Right of way SFY 09 - $750,000 (S) 

 
DIVISION 4 
1. B-4585A SR 1001, Nash County. Replace Bridge No. 65 

over Toisnot Swamp.  Added utilities, FFY 09 
and accelerate construction, FFY 10 to FFY 09.  
Project accelerated due to bridge deterioration. 
 

Utilities FFY 09 -------- $  10,000 (NFA) 
Construction FFY 09 - $635,000 (NFA) 
Total Cost --------------- $645,000 (NFA) 

2. B-4585B SR 1001, Nash County. Replace Bridge No. 66 
over Toisnot Swamp.  Added utilities, FFY 09 
and accelerate construction, FFY 10 to FFY 09. 
Project accelerated due to bridge deterioration. 

Utilities FFY 09 -------- $  10,000 (NFA) 
Construction FFY 09 - $635,000 (NFA) 
Total Cost --------------- $645,000 (NFA) 
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DIVISION 5 
1. R-2635 Western Wake Freeway, NC 55 

(South) to NC 55 (North), Wake 
County.  Freeway on new 
location. Right of way and 
construction delayed, FFY 08  
to FFY 09.  Turnpike Authority 
will not issue Bonds until FFY 09. 
 
 
 
 
 

Right of way FFY 09 - $ 90,000,000 (B) 
Right of way FFY 09 - $ 55,500,000 (TIFIA) 
Right of way FFY 09 - $   4,500,000 (S) 
Construction FFY 09 - $ 97,200,000 (B) 
Construction FFY 09 - $ 59,940,000 (TIFIA) 
Construction FFY 09 - $   4,860,000 (S) 
Right of way FFY 10 - $  30,000,000 (B) 
Right of way FFY 10 - $  18,500,000 (TIFIA) 
Right of way FFY 10 - $    1,500,000 (S) 
Construction FFY 10 - $111,200,000 (B) 
Construction FFY 10 - $  68,450,000 (TIFIA) 
Construction FFY 10 - $    5,550,000 (S) 
Construction FFY 11 - $111,200,000 (B) 
Construction FFY 11 - $  68,450,000 (TIFIA) 
Construction FFY 11 - $    5,550,000 (S) 
Total Cost --------------- $732,400,000 (B/TIFIA/S) 
 

2. R-2635A Western Wake Freeway, NC 55 
Bypass at Western Wake 
Interchange, Wake County.  
Provide left turn lane and U-turn 
Bulb-out.  Turnpike Authority will 
not issue Bonds until FFY 09. 
 

Right of way FFY 09 - $     60,000 (B) 
Right of way FFY 09 - $     37,000 (TIFIA) 
Right of way FFY 09 - $       3,000 (S) 
Construction FFY 09 - $   600,000 (B) 
Construction FFY 09 - $   370,000 (TIFIA) 
Construction FFY 09 - $     30,000 (S) 
Total Cost --------------- $1,100,000 (B/TIFIA/S) 
 

3. U-4703 Garner, Timber Drive East 
Extension, NC 50 to White 
Oak Road, Wake County.  
Multi-lanes on new location.  
Construction delayed,  
FFY 09 to FFY 10.  Right of 
way Branch needs additional 
time to acquire right of way 
due to delay in executing 
municipal agreement. 
(3 Year Cash Flow) 
 

Construction FFY 10 - $  2,560,000 (STPDA) 
Construction FFY 10 - $     640,000 (S(M)) 
Construction FFY 10 - $  2,267,000 (STP) 
Construction FFY 11 - $  2,560,000 (STPDA) 
Construction FFY 11 - $     640,000 (S(M)) 
Construction FFY 11 - $  2,267,000 (STP) 
Construction FFY 12 - $  2,560,000 (STPDA) 
Construction FFY 12 - $     640,000 (S(M)) 
Construction FFY 12 - $  2,266,000 (STP) 
Total Cost --------------- $16,400,000 (STP/STPDA/S(M)) 

4. U-4763B New Route, Triangle Parkway,  
I-540 to I-40, Wake and Durham 
Counties.  Multi-lane facility on 
new location.  Right of way and 
construction delayed, FFY 08 to 
FFY 09.  Turnpike Authority will 
not issue Bonds until FFY 09. 
 
 
 

Right of way FFY 09 - $  13,800,000 (B) 
Right of way FFY 09 - $    8,510,000 (TIFIA) 
Right of way FFY 09 - $       690,000 (S) 
Construction FFY 09 - $  45,600,000 (B) 
Construction FFY 09 - $  28,120,000 (TIFIA) 
Construction FFY 09 - $    2,280,000 (S) 
Construction FFY 10 - $  43,200,000 (B) 
Construction FFY 10 - $  26,640,000 (TIFIA) 
Construction FFY 10 - $    2,160,000 (S) 
Construction FFY 11 - $    8,400,000 (B) 
Construction FFY 11 - $    5,180,000 (TIFIA) 
Construction FFY 11 - $       420,000 (S) 
Total Cost --------------- $185,000,000 (B/TIFIA/S) 
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DIVISION 6 
1. B-4250 SR 1750, Robeson County.  Replace Bridge  

No. 35 over Big March Swamp.  Construction 
delayed, FFY 08 to FFY 09.  Bridge 
Maintenance needs additional time to resolve 
permit and right of way certification issues. 
 

Construction FFY 09 - $550,000 (NFA) 
 

2. W-5000 Fayetteville, US 401 (Ramsey Street), Law 
Road to SR 1611 (Andrews Road), Cumberland 
County.  Construct concrete island, raised 
medians, directional crossovers and other 
channelization.  Project inadvertently removed 
from STIP. 

Construction FFY 09 - $3,125,000 (HES) 

 
DIVISION 7 
1. U-4704 Chapel Hill-Carrboro, Orange County.  

Computerized Traffic Signal System.   
Added right of way not previously 
programmed. 
 

Right of way SFY 09 - $204,750 (S) 
Right of way SFY 09 - $  20,250 (O) 
Total Cost --------------- $225,000 (S/O) 

2. SF-4907C NC 57-157, Widen for left turn lanes on  
NC 57 and install a traffic signal at the 
intersection of NC 157, Orange County.   
Right of way delayed, FFY 08 to FFY 09.  
Additional surveys required because of 
project scope change.  Construction remains 
in FFY 09 as programmed. 
 

Right of way FFY 09 - $50,000 (HES) 
 

3. W-5011 NC 49-119, Improve vertical alignment on  
NC 49, remove sight obstructions and  
provide for channelization in the NW and  
SW Quadrants, Alamance County.  Right  
of way and construction delayed, FFY 08  
to FFY 09 due to additional survey 
requirements. 

Right of way FFY 09 - $   125,000 (HES) 
Construction FFY 09 - $   975,000 (HES) 
Total Cost --------------- $1,100,000 (S/O) 

 
DIVISION 8 
1. U-5027 Laurinburg, SR 1674 (Lauchwood Drive),  

US 501 to US 15-401 Business, Scotland 
County.  Widen, resurface and improve 
drainage.  Right of way delayed, SFY 08 to  
SFY 09.  Project shifted from NCMA program  
to STIP.  Construction remains in SFY 09 as 
programmed. 
 

Right of way SFY 09 - $265,000 (S) 

2. B-4065 SR 2170, Chatham County.  Replace Bridge  
No. 142 over Meadows Creek.  Construction 
delayed FFY 08 to FFY 09.  Bridge Maintenance 
needs additional time to resolve right of way 
certification issues. 

Construction FFY 09 - $740,000 (NFA) 
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DIVISION 10 
1. B-4644 SR 1934, Stanly County.  Replace Bridge  

No. 57 over Hardy Creek.  Construction delayed 
FFY 08 to FFY 09.  Bridge Maintenance needs 
additional time to resolve permit and right of  
way certification issues. 
 

Construction FFY 09 - $650,000 (NFA) 

2. C-4917 Concord, Cabarrus County.  Provide free transit 
service for two weeks a year during Charlotte 
Motor Speedway Race Week.  Project 
inadvertently removed from STIP.  Funds 
transferred to Public Transportation program. 

Implement FFY 09 - $47,116 (CMAQ) 
Implement FFY 09 - $11,779 (L) 
Total Cost ------------ $58,895 (CMAQ/L) 

 
DIVISION 11 
1. B-3624 SR 1328, Caldwell County.  Replace Bridge 

No. 190 over Johns River.  Construction 
delayed FFY 08 to FFY 09.  Design needs 
additional time to resolve permit modification. 
 

Construction FFY 09 - $1,250,000 (NFA) 

2. SF-4911A SR 1143 (New Brown’s Ford Road), North  
of SR 1144, Wilkes County.  Safety 
improvements at curve.  Construction delayed, 
FFY 08 to FFY 09.  Division needs additional 
time for design revisions. 
 

Construction FFY 09 - $105,000 (HES) 

3. SF-4911B NC 268, SR 2048 (Shoal Road) to US 52 
Ramps, Surry County.  Construct center  
turn lane, install traffic signal and revise  
traffic signal.  Construction delayed, FFY 08  
to FFY 09.  Division needs additional time for 
Traffic Management Unit to review potential 
design revisions. 

Construction FFY 09 - $230,000 (HES) 

 
DIVISION 12 
1. B-4156 SR 1537, Iredell County.  Replace Bridge  

No. 95 over Third Creek.  Construction delayed, 
FFY 08 to FFY 09.  Bridge Maintenance needs 
additional time to resolve permit and right of  
way certification issues. 
 

Construction FFY 09 - $450,000 (NFA) 

2. B-4573 SR 1346, Lincoln County.  Replace Bridge  
No. 183 over Lippard Creek.  Construction 
delayed, FFY 08 to FFY 09. Bridge Maintenance 
needs additional time to resolve permit and  
right of way certification issues. 

Construction FFY 09 - $625,000 (NFA) 
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DIVISION 14 
1. R-2408A NC 28-SR 1323 (Riverview Street Extension) 

SR 1323, US 421 Business to NC 28, Macon 
County.  Upgrade roadway and make safety 
improvements.  Construction delayed, FFY 08  
to FFY 09.  Division needs additional time to 
process TVA permit. 
 

Construction FFY 09 - $3,600,000 (STP) 

2. B-4145 SR 1006, Henderson County.  Replace Bridge  
No. 56 over Dunn Creek.  Construction delayed, 
FFY 08 to FFY 09.  Bridge Maintenance needs 
additional time to resolve permit and right of way 
certification issues. 

Construction FFY 09 - $650,000 (FA) 

 


